Beecroft Building – anticipated overall timeline

- **Summer 2015**: Enabling works
- **Michaelmas 2015**: Enabling works → Secant Piling
- **Hilary 2016**: Secant Piling → Bulk Excavation
- **Trinity 2016**: Bulk Excavation → Start of construction
- **Michaelmas 2016**: Mechanical construction
- **Hilary 2017**: Topping out → Start of internal works
- **Trinity 2017**: Internal fit out
- **Michaelmas 2017**: Finalisation of fit out → Doors open!
- **by Hilary 2018**: Theoretical Physics relocation
- **by Michaelmas 2018**: Experimental labs relocated